

Communication

Date	2 July 2026
Team ID	SWTID-2026-4993
Project Name	OptiCrop: Smart Agricultural Production Optimization Engine
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S. No	Communication Type	Frequency	Channel Tool	Tool Participants	Purpose
1	Team Standup	Daily	WhatsApp /Email	All Team Members	Discuss daily tasks and project progress.
2	Progress Update	Weekly	WhatsApp / Google Meet	All Team Members	Review weekly progress and assign upcoming tasks.
3	Issue / Bug Discussion	As Needed	WhatsApp / Google Meet	All Team Members	Discuss technical issues and find solutions.
4	Stakeholder Review	Bi-Weekly	Skill Wallet / Google Meet	Team leader(Vishnu Chandu)	Review project progress and receive feedback.
5	Final Demo Rehearsal	Once	Local System / Google Meet	All Team Members	Practice the project demonstration before final submission
6	Final Submission	Once	Skill Wallet & GitHub	All Team Members	Submit the final project files and documentation.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Coordinating all team members at the same time was difficult	Regular communication through WhatsApp helped coordinate tasks.
2	Documentation and development were handled by different members	Tasks were clearly divided based on each member's responsibility.
3	Minor delays occurred while combining all project files.	The team reviewed and organized all files before the final submission