

Initial Project Planning Template

Date	28 June 2026
Team ID	SWTID-2026-4993
Project Name	OptiCrop: Smart Agricultural Production Optimization Engine
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date
Sprint 1	Planning Project	USN-1	As a team member, I proposed the OptiCrop project idea defined the project objectives.	2	High	Y Geethanjali		
	Define problem and Understanding	USN-2	As a team member, I define the problem statement and understand the project objectives.	2	High	M Bhavana		
	Data set Collection & Analysis	USN-3	As a developer, I collect the crop recommendation dataset for model training and analyze the dataset and identify important features	3	High	V Vishnu chandu		
Sprint 2	Data Pre-processing	USN-4	As a developer, I clean and preprocess the dataset for machine learning.	3	High	U Harshitha		
	Model Development	USN-5	As a developer, I build and train the crop recommendation model.	3	High	T Rajasri		
Sprint 3	web application & User Interface	USN-6	As a developer, I design the user interface using HTML, CSS, and JavaScript.	3	Medium	Y Geethanjali		
	Documentation	USN-7	As a team member, I prepare project documentation, diagrams	3	High	U Harshitha & T Rajasri		
	Project report	USN-8	As a team member, I prepare project report , diagrams	3	High	M Bhavana		
	Final Review	USN-8	As a team, we review the project and finalize all deliverables.	2	High	Geethanjali Vishnuchandu Harshitha Bhavana Rajasri		